COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2002

ESTI MATE SUMVARY 07:43: 57
CONTI D: C13786 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13786- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TIVE ALLOW 110 WORK DAYS
FY 02 STENCI L MARKI NG EAST PERCENT TIME:  45.00 ORI G TIME ALLOW 110 WORK DAYS
PROJIECT NO. STA R400- 121
FY 02 Stencil Marking East
NAME OF ROAD:
PROQJIECT COUNTI ES: VARI OUS, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 06/ 19/ 2002 DATE TI ME STARTED 04/03/2002
632 VST GUNNI SON DATE LET 01/ 03/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 10/ 2002 DATE TI ME STOPPED 07/19/2002
DATE CONTRACT EXECUTED  01/24/2002 DATE ACCEPTED 07/ 19/ 2002
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 04/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 436, 291. 25 PARTI Cl PATI NG $ 393, 071. 50 $ 103, 639. 00
AWARD PRQJECT AMT: $ 433, 384. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 90. 09% TOTAL EARNI NGS 393, 071. 50 103, 639. 00
FUNDS AVAI LABLE: $ 43,219.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 393, 071. 50 103, 639. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,521. 07 -1,554.58
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 387, 550. 43 102, 084. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 387, 550. 43 102, 084. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 102, 084. 42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 626- 00000

0010
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0025

630- 00002

0030
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C13786

13786- Bl D
STA R400-121

| TEM
DESCRI PTI ON

MOBI LI ZATI ON

PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBQOL)

PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP

LI NE)

FLAGG NG

TRAFFI C CONTROL SUPERVI SOR

CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B)

ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C

TYPE)

TRAFFI C CONE

F/ A M NOR CONTRACT REVI SI ONS

F/A QIT PILCT

F/ A ON- THE- JOB TRAI NEE
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CONTI D: C13786
PCN: 13786- BI D ESTI MATE RUN 06/ 19/ 2002
PRQJECT: STA R400- 121 ESTI MATE NO 0003 07: 43: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  436,291.25$%  103,639.00$ 393, 071.50
PROJECT TOTAL CURRENT AMI $  436,291.25$%  103,639.00$ 393, 071.50



